
MO TU WE TH FR SA MO TU WE TH FR SA MO TU WE TH FR SA

1 Cable\phone\elect. Rough in x x x x x x Hickory\Charter

2 x x x x x x x x x x x x x x x BCM As needed for footings

3 Utility work in ramp x x x x BCM

4 x x x x x x x x x x x x x x BCM Pending Frost

5 x x x x x x x x x x Fraser/ Knutson

6 Footing form work x x x x x x x x x x x x x x x Knutson

7 Excavation for footings x x x x x x x x x x x x x x x BCM As Needed Pending Soils

8 Soil exchange/structural support SE corner ? ? ? ? ? ? ? ? Atlas Being designed 

9 Form foundation columns x x x x x x x x x x x x x Knutson

10 Form foundation walls x x x x x x x x x x Knutson following columns

11 Utilities Cap and Water Tap for Front Street x Rehnelt

12 x x x BCM

Submittal issues

SHORT INTERVAL SCHEDULE
City Center Parking Ramp

April 16, 2014

ITEM ACTIVITY DESCRIPTION

SCHEDULE WORK PERIOD

Utility work in alley

Soil Retention Pub 500

Bank Correction Front Street

Upcoming Activities (Beyond Two Weeks)

CONTRACTOR COMMENTS
14-Apr-14 21-Apr-14 28-Apr-14

Asphalt and Soil Exchange


